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u Supported SC PDR Dry Run #2

u Early CLA in progress

– 5/6/03 - Preliminary Results

– 6/17/03 - Final results with documentation

u Received Mission Specification template from KSC

– Provided to SAI

– Use in lieu of Spacecraft Questionnaire

u John Honig at SAI/Herndon will replace Bob Hunley as LV I/F
Manager

Accomplishments/Status
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u MECO transients

u Separation nut torque tool clearance

u SC Humidity/Helium control at launch site

u GEM nozzle delamination and leakage

– Delaminations between plys of wrapped phenolic nozzle liners

– Previously flown on NASA missions, but not USAF

– Now viewed as medium risk by NASA

– GEMs replaced on SIRTF and both Mars missions

• Delay caused SRTF to slip to August

– KSC looking at test program to resolve problem long term

– KSC status at MPDR?

Issues/Problems
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u First Delta II Heavy launch now planned for MER-B on 6/25/03

u Advanced MIWG/GOWG tentatively planned for August

– May be able to coincide with SIRTF launch

Upcoming Events


